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Office of Regulatory Staff (ORS) and three other intervenors (South Carolina Energy Users 

Committee, Central Electric Coop & the Electric Cooperatives of South Carolina) would appreciate the 

opportunity to sit down face to face with WEC and Flour. The purpose would be for WEC/Fiuor to give a 

presentation on progress and be available to answer questions from the group. The topics that ORS has 

asked SCE&G in discovery, and informal meetings, and letters from ORS to the Governor are listed 

below. The group has also expressed interest in similar topics. To the extent you are comfortable 

addressing/answering they are as follows: 

• Why did WEC feel it necessary to allow CBI out ofthe project and why did WEC negotiate the 

October 27, 2015 EPC amendment? 

• What did WEC get out of the EPC amendment? 

• PF factors project to date. Staffing levels (historical and forecast) for VCS and how those 

compare to Vogtle. How will Fluor increase craft to needed levels? 

• Why was Fluor selected as the constructor? 

• At what cost does WEC expect to complete the units? How was the budget derived? 

• Definitions of construction complete and GSCD. 

• The construction schedule 

• What is the Construction organization for VCS and Vogtle (1 x 4)? 

• Does one project get priority over the other? 

• Mitigation strategies and construction metrics. 

• What are the biggest budget and schedule risks? 

• Background on the relationship with CBI, past and going forward. 

c \/VLC's agreements with r-luur. DOR 

• H0w does WEC approach quality on site and at vendors. 

• How does WEC/Fiuor communicate with the owner? 

• How complete is the design and what is WEC's approach to design control? 

• Ramification to WEC for abandoning the project. Has WEC ever abandoned a project? 

It should be noted that the Electric Cooperatives get most of their electricity from Santee Cooper and 

are in fact about 70% of Santee's load, so they consider that they pay 31 cents of every dollar spent on 

the project. Central Electric Coop supplies power to the cooperatives. 
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The Office of Regulatory Staff (ORS) and three other intervenors (South Carolina Energy Users
Committee, Central Electric Coop gi the Electric Cooperatives of South Carolina) would appreciate the
opportunity to sit down face to face with WEC and Flour. The purpose would be for WEC/Fluor to give a

presentation on progress and be available to answer questions from the group. The topics that ORS has

asked SCE&G in discovery, and informal meetings, and letters from ORS to the Governor are listed
below. The group has also expressed interest in similar topics. To the extent you are comfortable
addressing/answering they are as follows:

e Why did WEC feel it necessary to allow CBI out of the project and why did WEC negotiate the
October 27, 2015 EPC amendment?

e What did WEC get out of the EPC amendment'
e PF factors project to date. Staffing levels (historical and forecast) for VCS and how those

compare to Vogtle. I-Iow will Fluor increase craft to needed levels?
e Why was Fluor selected as the constructor?
N At what cost does WEC expect to complete the units? How was the budget derived?
e Definitions of construction complete and GSCD.

e The construction schedule
e What is the Construction organization for VCS and Vogtle (1 x 4)?
e Does one project get priority over the other?
o Mitigation strategies and construction metrics.
o What are the biggest budget and schedule risks?
e Background on the relationship with CBI, past and going forward.

VVCC's agreements with Fluur. DOP;

e Hc w does WEC approach quality on site and at vendors.
e How does WEC/Fluor communicate with the owner?
e How complete is the design and what is WEC's approach to design contro!?
e Ramification to WEC for abandoning the project. Has WEC ever abandoned a project'

It should be noted that the Electric Cooperatives get most of their electricity from Santee Cooper and
are in fact about 70% of Santee's load, so they consider that they pay 31 cents of every dollar spent on
the project. Central Electric Coop supplies power to the cooperatives.




